COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/21/2008

ESTIMATE SUMMARY 21:38:26
CONTID: C15576 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15576-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.5 DAYS TIME ALLOW: 390 WORK DAYS
SH 58: WASHINGTON AVENUE BRIDGE PERCENT TIME:  21.41 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: BR 0581-008
SH 58: WASHINGTON AVENUE BRIDGE
NAME OF ROAD: 058A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/21/2008 DATE TIME STARTED 03/10/2008
5670 FRANKLIN STREET DATE LET 12/13/2007 DATE WORK BEGAN 03/10/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,264,703.96 PARTICIPATING $ 1,087,617.62 $ 249,445.89
AWARD PROJECT AMT: S  4,844,120.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.66% TOTAL EARNINGS 1,087,617.62 249,445.89
FUNDS AVAILABLE: $ 4,177,086.34 STOCKPILED MATERIALS 294,901.58 58,952.26
GROSS EARNINGS 1,382,519.20 308,398.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,748.53 -7,483.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,355,770.67 300,914.77
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,355,770.67 300,914.77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 300,914.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.500
LS 0.000 0.00
100,000.00000 0.500 50,000.00
0010 202-00019 *REMOVAL OF INLET 3.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0015 202-00035 *REMOVAL OF PIPE 158.000 49.000
LF 23.000 345.00
15.00000 72.000 1,080.00
0020 202-00090 REMOVAL OF DELINEATOR 4.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0025 202-00195 REMOVAL OF MEDIAN COVER 38.000 8.670
SY 0.000 0.00
14.00000 8.670 121.38
0030 202-00200 REMOVAL OF SIDEWALK 28.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0035 202-00201 REMOVAL OF CURB 142.000 104.000
LF 0.000 0.00
7.00000 104.000 728.00
0040 202-00202 REMOVAL OF GUTTER 162.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0045 202-00203 REMOVAL OF CURB AND GUTTER 131.000 70.000
LF 0.000 0.00
8.00000 70.000 560.00
0050 202-00206 REMOVAL OF CONCRETE CURB RAMP 36.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0055 202-00220 REMOVAL OF ASPHALT MAT 1,527.000 64.900
SY 0.000 0.00

11.00000 64.900 713.90
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 4,655.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0065 202-00810 REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.250
LS 0.250 175.00
700.00000 0.500 350.00
0075 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 217.000 68.000
LF 0.000 0.00
15.00000 68.000 1,020.00
0085 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 410.000 292.000
LF 0.000 0.00
19.00000 292.000 5,548.00
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 202-04002 CLEAN CULVERT 3.000 2.000
EACH 0.000 0.00
1,825.00000 2.000 3,650.00
0105 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0110 203-00000 *UNCLASSIFIED EXCAVATION 2,455.000 464.000
cY 1,518.000 25,806.00
17.00000 1,982.000 33,694.00
0115 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 222.000 80.000
cy 0.000 0.00

12.00000 80.000 960.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0125 203-01597 *POTHOLING 50.000 24.000
HOUR 0.000 0.00
180.00000 24.000 4,320.00
0130 203-01622 *SWEEPING (WITH PICKUP BROOM) 300.000 24.000
HOUR 6.000 840.00
140.00000 30.000 4,200.00
0135 206-00000 STRUCTURE EXCAVATION 222.000 161.000
cY 0.000 0.00
9.00000 161.000 1,449.00
0140 207-00205 TOPSOIL 170.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0145 208-00002 EROSION LOG (12 INCH) 600.000 115.000
LF 0.000 0.00
7.50000 115.000 862.50
0150 208-00020 SILT FENCE 400.000 132.000
LF 0.000 0.00
7.00000 132.000 924.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0160 208-00050 STORM DRAIN INLET PROTECTION 10.000 4.000
EACH 2.000 2,000.00
1,000.00000 6.000 6,000.00
0165 208-00055 RIGID INLET PROTECTION DEVICE 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT : BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.240
L S 0.060 480.00
8,000.00000 0.300 2,400.00
0180 208-00205 EROSION CONTROL SUPERVISOR 700.000 79.400
HOUR 39.500 3,160.00
80.00000 118.900 9,512.00
0185 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0190 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0195 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0200 210-00831 *RESET TRAFFIC SIGNAL HEAD 10.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0205 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 0.000
EACH 0.000 0.00
660.00000 0.000 0.00
0210 210-00842 *RESET TRAFFIC SIGNAL MAST ARM 2.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
0215 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 4.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0220 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0225 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00
1,350.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0235 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0240 213-00008 *MULCHING (WOOD CHIP) 24.000 0.000
CF 0.000 0.00
48.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 125.000 0.000
LB 0.000 0.00
2.35000 0.000 0.00
0250 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0255 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000
sy 11.100 21.65
1.95000 11.100 21.65
0265 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.060
L S 0.000 0.00
4,400.00000 0.060 264.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 100.000 8.000
HOUR 0.000 0.00
58.00000 8.000 464.00
0275 304-06007 AGGREGATE BASE COURSE (CLASS 6) 206.000 0.000
cYy 14.000 350.00
25.00000 14.000 350.00
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 245.000 14.550
TON 0.000 0.00
100.00000 14.550 1,455.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 265.000 0.000
TON 0.000 0.00
71.30000 0.000 0.00
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 921.000 0.000
TON 0.000 0.00
59.80000 0.000 0.00
0295 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 316.000 0.000
GAL 0.000 0.00
2.15000 0.000 0.00
0300 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0305 503-00036 *DRILLED CAISSON (36 INCH) 38.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0310 506-00206 RIPRAP (6 INCH) 6.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0315 507-00000 CONCRETE SLOPE AND DITCH PAVING 30.000 0.000
cy 0.000 0.00
325.00000 0.000 0.00
0320 603-01180 *18 INCH REINFORCED CONCRETE PIPE 111.000 111.000
LF 0.000 0.00
70.00000 111.000 7,770.00
0325 603-01240 *24 INCH REINFORCED CONCRETE PIPE 154.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0330 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0335 604-00305 *INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0345 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0350 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 20.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0355 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 283.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0360 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 159.000 0.000
LF 60.000 10,500.00
175.00000 60.000 10,500.00
0365 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 392.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0370 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
1,029.00000 0.000 0.00
0375 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,387.00000 0.000 0.00
0380 606-01390 *END ANCHORAGE TYPE 3K 4.000 0.000
EACH 0.000 0.00
986.00000 0.000 0.00
0385 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0390 607-11525 *FENCE (PLASTIC) 150.000 150.000
LF 0.000 0.00

15.20000 150.000 2,280.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 608-00006 CONCRETE SIDEWALK (6 INCH) 2.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0400 608-00010 CONCRETE CURB RAMP 33.000 0.000
Sy 0.000 0.00
145.00000 0.000 0.00
0405 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 99.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0410 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 182.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0415 609-24004 GUTTER TYPE 2 (4 FOOT) 227.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0420 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0425 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0430 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 264.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0435 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 528.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0440 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0445 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0450 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0455 614-00011 *SIGN PANEL (CLASS I) 18.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0460 614-00012 *SIGN PANEL (CLASS II) 224.000 0.000
SF 0.000 0.00
23.25000 0.000 0.00
0465 614-00013 *SIGN PANEL (CLASS III) 112.000 0.000
SF 0.000 0.00
25.53000 0.000 0.00
0470 614-01022 *STEEL SIGN POST (W 10X22) 52.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
0475 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0480 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0485 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0490 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0495 614-72875 *LOOP DETECTOR WIRE 712.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0500 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 0.000
EACH 0.000 0.00

1,020.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0505 625-00000  CONSTRUCTION SURVEYING 1.000 0.240
Ls 0.060 3,600.00
60,000.00000 0.300 18,000.00
0510 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.000 0.00
392,000.00000 0.500 196,000.00
0515 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.240
Ls 0.060 450.00
7,500.00000 0.300 2,250.00
0520 627-00005  *EPOXY PAVEMENT MARKING 53.000 0.000
GAL 0.000 0.00
95.00000 0.000 0.00
0525 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 230.000 30.850
GAL 1.000 30.00
30.00000 31.850 955.50
0530 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 312.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0535 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 0.000
(TYPE III)
SF 0.000 0.00
14.00000 0.000 0.00
0540 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0545 630-00000  *FLAGGING 805.500 663.500
HOUR 142.000 3,081.40
21.70000 805.500 17,479.35
0550 630-00007  *TRAFFIC CONTROL INSPECTION 156.000 63.000
DAY 5.000 750.00
150.00000 68.000 10,200.00
0555 630-00012  *TRAFFIC CONTROL MANAGEMENT 390.000 48.000
DAY 12.000 6,000.00

500.00000 60.000 30,000.00
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CAT NO0200 ROADWAY
0560 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 0.000
HOUR 0.000 0.00
15.00000 0.000 0.00
0565 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0570 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 7.000
EACH 0.000 0.00
250.00000 7.000 1,750.00
0575 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 92.000 23.000
EACH 0.000 0.00
40.00000 23.000 920.00
0580 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 36.000
EACH 0.000 0.00
40.00000 36.000 1,440.00
0585 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500
EACH 0.000 0.00
40.00000 5.500 220.00
0590 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 196.000 64.000
SF 0.000 0.00
25.00000 64.000 1,600.00
0595 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0600 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0605 630-80360 *DRUM CHANNELIZING DEVICE 350.000 85.000
EACH 0.000 0.00
25.00000 85.000 2,125.00
0610 630-80370 CONCRETE BARRIER (TEMPORARY) 1,920.000 925.000
LF 35.000 1,225.00
35.00000 960.000 33,600.00
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0615 630-80380 *TRAFFIC CONE 500.000 100.000
EACH 0.000 0.00
5.00000 100.000 500.00
0620 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0625 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
9,300.00000 1.000 9,300.00
0630 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A PARTNERING 12,500.000 2,590.180
FA 0.000 0.00
1.00000 2,590.180 2,590.18
0640 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 553.860
FA 517.900 517.90
1.00000 1,071.760 1,071.76
0645 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 354.800
EACH 142.000 142.00
1.00000 496.800 496.80
0650 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70380 F/A EROSION CONTROL 10,000.000 4,771.000
FA 0.000 0.00

1.00000 4,771.000 4,771.00
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0670 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70035 F/A LANDSCAPE RESTORATION 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 202-00250 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 1,202.300 1,202.300
MARKING
SF 0.000 0.00
2.10000 1,202.300 2,524.83
1315 900-00014 ADDED ITEM (LUMP SUM)/ UNIFORMED TRAFFIC CONTROL 0.100 0.100
(OFFICER'S HOURS AND VEHICLES)
LS 0.000 0.00
18,000.00000 0.100 1,800.00
1320 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SIGNALS REVISED 1.000 1.000
LS 0.000 0.00
6,999.00000 1.000 6,999.00
1325 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTION TO CHANGE ORDER NO.5 1.000 1.000
LS 0.000 0.00
676.63000 1.000 676.63
CAT 0200 CURRENT AMT $ 2,029,045.62 $ 59,473.955% 540,117.48
CAT NOO0300 STR. E-16-XR
0680 202-00400 *REMOVAL OF BRIDGE 1.000 0.480
EACH 0.000 0.00
140,000.00000 0.480 67,200.00
0685 206-00000 STRUCTURE EXCAVATION 1,340.000 660.500
cy 0.000 0.00
9.00000 660.500 5,944.50
0690 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,196.000 478.000
cY 0.000 0.00
50.00000 478.000 23,900.00
0695 206-00200 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000
cy 0.000 0.00

17.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0700 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,011.000 404.000
cy 0.000 0.00
15.60000 404.000 6,302.40
0705 206-01781 *SHORING (AREA 1) 1.000 0.750
LS 0.000 0.00
11,000.00000 0.750 8,250.00
0710 206-01782 *SHORING (AREA 2) 1.000 0.750
LS 0.000 0.00
11,000.00000 0.750 8,250.00
0715 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 220.000 0.000
TON 0.000 0.00
71.30000 0.000 0.00
0720 503-00030 *DRILLED CAISSON (30 INCH) 571.000 245.000
LF 0.000 0.00
110.00000 245.000 26,950.00
0725 503-00042 *DRILLED CAISSON (42 INCH) 190.000 100.000
LF 0.000 0.00
175.00000 100.000 17,500.00
0730 504-04420 PRECAST PANEL FACING 1,720.000 817.250
SF 0.000 0.00
22.00000 817.250 17,979.50
0735 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.000 0.000
cy 0.000 0.00
330.00000 0.000 0.00
0740 515-00120 *WATERPROOFING (MEMBRANE) 1,318.000 0.000
sy 0.000 0.00
9.51000 0.000 0.00
0745 601-03040 CONCRETE CLASS D (BRIDGE) 488.000 55.860
cY 15.000 6,000.00
400.00000 70.860 28,344.00
0750 601-40300 *STRUCTURAL CONCRETE COATING 798.000 0.000
sy 0.000 0.00

9.00000 0.000 0.00



CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0755 602-00000 *REINFORCING STEEL 24,244.000 1,172.500
1B 3,755.000 2,628.50
0.70000 4,927.500 3,449.25
0760 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,154.000 13,420.000
1B 0.000 0.00
0.85000 13,420.000 11,407.00
0765 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 338.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0770 607-53005 *FENCE CHAIN LINK (SPECIAL) 275.000 0.000
LF 0.000 0.00
21.82000 0.000 0.00
0775 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 346.000 0.000
SF 0.000 0.00
6.00000 0.000 0.00
0780 613-00075 *3/4 INCH ELECTRICAL CONDUIT 56.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0785 613-00100 *1 INCH ELECTRICAL CONDUIT 120.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0790 613-00200 *2 INCH ELECTRICAL CONDUIT 338.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0795 613-00300 *3 INCH ELECTRICAL CONDUIT 338.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0800 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 30.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0805 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0810 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,850.00000 0.000 0.00
0815 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
0820 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0825 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 10,054.000 0.000
SF 4,275.086 171,003.44
40.00000 4,275.086 171,003.44
0825 MATERIAL ALLOWANCE PRESTRESS BOX GIRDER 3,856.000
SF -3,856.000 -123,430.56
32.01000 0.000 0.00
0830 641-10052 *SHOTCRETE CLASS 3 132.000 52.900
SY 0.000 0.00
123.00000 52.900 6,506.70
CAT 0300 CURRENT AMT $ 1,211,578.98 $ 56,201.385S 402,986.79

CAT NO0320 RETAINING WALL - STR. E-16-BM

0835 206-00000 STRUCTURE EXCAVATION 619.000 210.000
cY 0.000 0.00
9.00000 210.000 1,890.00
0840 206-00100 *STRUCTURE BACKFILL (CLASS 1) 346.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0845 206-00200 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0850 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00

17,000.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 RETAINING WALL - STR. E-16-BM

0855 503-00030 *DRILLED CAISSON (30 INCH) 1,380.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0860 601-03050 CONCRETE CLASS D (WALL) 129.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0865 601-40300 *STRUCTURAL CONCRETE COATING 261.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0870 602-00020 REINFORCING STEEL (EPOXY COATED) 10,868.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0875 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 181.000 0.000
sy 0.000 0.00
20.00000 0.000 0.00
CAT 0320 CURRENT AMT $ 271,870.80 $ 0.00$ 1,890.00

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0880 206-00000 STRUCTURE EXCAVATION 316.000 0.000
cy 0.000 0.00
9.00000 0.000 0.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 417.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 272.000 0.000
cY 0.000 0.00
15.60000 0.000 0.00
0900 503-00036 *DRILLED CAISSON (36 INCH) 195.000 0.000
LF 0.000 0.00

150.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0905 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 0.000
SF 0.000 0.00
129.00000 0.000 0.00
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000
cY 0.000 0.00
330.00000 0.000 0.00
0915 509-00000 STRUCTURAL STEEL 66,148.000 0.000
1B 0.000 0.00
6.00000 0.000 0.00
0915 MATERIAL ALLOWANCE STR. STEEL 66,148.000
1B 0.000 0.00
0.61000 66,148.000 40,350.28
0915 MATERIAL ALLOWANCE STR.STEEL 66,012.863
1B 0.000 0.00
0.24100 66,012.863 15,909.10
0915 MATERIAL ALLOWANCE STR. STEEL 0.000
LB 25,756.500 80,875.41
3.14000 25,756.500 80,875.41
0920 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,158.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0920 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000
1B 5,158.000 10,316.00
2.00000 5,158.000 10,316.00
0925 512-00101 BEARING DEVICE (TYPE 1I) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0930 514-01011 BRIDGE RAIL (STEEL) 279.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0935 518-00000 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000
LF 0.000 0.00

250.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0940 601-03040 CONCRETE CLASS D (BRIDGE) 146.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0945 601-40002 MASONRY VENEER (BRICK) 384.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0950 601-40006 CUT STONE VENEER (SLAB) 222.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0955 601-40007 CUT STONE VENEER (ASHLER) 258.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0960 601-40010 MASONRY WALL 896.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0965 601-40300 *STRUCTURAL CONCRETE COATING 102.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0970 602-00020 REINFORCING STEEL (EPOXY COATED) 16,521.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0975 613-00075 *3/4 INCH ELECTRICAL CONDUIT 202.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0980 613-00100 *1 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0985 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0990 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 0.000
LF 0.000 0.00

7.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0995 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
1005 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
1010 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
1015 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
1020 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
1025 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000
EACH 0.000 0.00
2,030.00000 0.000 0.00
1030 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000
EACH 0.000 0.00
1,290.00000 0.000 0.00
CAT 0330 CURRENT AMT $ 760,615.55 $ 91,191.41% 147,450.79

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1035 206-00000 STRUCTURE EXCAVATION 316.000 316.000
cYy 0.000 0.00
9.00000 316.000 2,844.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 417.000 417.000
cY 0.000 0.00
50.00000 417.000 20,850.00
1045 206-00200 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000
cYy 0.000 0.00

17.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000
cy 0.000 0.00
15.60000 272.000 4,243.20
1055 503-00036 *DRILLED CAISSON (36 INCH) 208.300 208.300
LF 0.000 0.00
150.00000 208.300 31,245.00
1060 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 0.000
SF 0.000 0.00
129.00000 0.000 0.00
1065 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000
cY 0.000 0.00
330.00000 0.000 0.00
1070 509-00000 STRUCTURAL STEEL 66,148.000 0.000
1B 0.000 0.00
6.00000 0.000 0.00
1070 MATERIAL ALLOWANCE STR. STEEL 66,148.000
1B 0.000 0.00
0.61000 66,148.000 40,350.28
1070 MATERIAL ALLOWANCE STR.STEEL 66,012.863
1B 0.000 0.00
0.24100 66,012.863 15,909.10
1070 MATERIAL ALLOWANCE STR.STEEL 0.000
1B 25,756.500 80,875.41
3.14000 25,756.500 80,875.41
1075 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,158.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
1075 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000
1B 5,158.000 10,316.00
2.00000 5,158.000 10,316.00
1080 512-00101 BEARING DEVICE (TYPE 1I) 4.000 0.000
EACH 0.000 0.00

800.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1085 514-01011 BRIDGE RAIL (STEEL) 279.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
1090 518-00000 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
1095 601-03040 CONCRETE CLASS D (BRIDGE) 146.000 99.000
cy 0.000 0.00
400.00000 99.000 39,600.00
1100 601-40002 MASONRY VENEER (BRICK) 384.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
1105 601-40006 CUT STONE VENEER (SLAB) 222.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
1110 601-40007 CUT STONE VENEER (ASHLER) 258.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
1115 601-40010 MASONRY WALL 896.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1120 601-40300 *STRUCTURAL CONCRETE COATING 102.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1125 602-00020 REINFORCING STEEL (EPOXY COATED) 16,521.000 9,639.000
1B 0.000 0.00
0.85000 9,639.000 8,193.15
1130 613-00075 *3/4 INCH ELECTRICAL CONDUIT 202.000 30.000
LF 0.000 0.00
8.00000 30.000 240.00
1135 613-00100 *1 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00

11.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1140 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 138.000 48.000
LF 90.000 630.00
7.00000 138.000 966.00
1150 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 140.000 0.000
LF 140.000 1,120.00
8.00000 140.000 1,120.00
1155 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
6,850.00000 0.000 0.00
1160 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
1165 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
1170 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000
EACH 1.000 430.00
430.00000 1.000 430.00
1175 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
1180 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000
EACH 0.000 0.00
2,030.00000 0.000 0.00
1185 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000
EACH 0.000 0.00
1,290.00000 0.000 0.00

CAT 0340 CURRENT AMT $ 770,159.05 $ 93,371.41% 257,182.14
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PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT: BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0350 PEDESTRIAN PLAZAS

1190 206-00000 STRUCTURE EXCAVATION 93.000 28.000
cy 0.000 0.00
9.00000 28.000 252.00
1195 206-00100 *STRUCTURE BACKFILL (CLASS 1) 89.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
1200 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 223.000 0.000
cy 0.000 0.00
15.60000 0.000 0.00
1205 207-00205 TOPSOIL 26.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
1210 212-00006 SEEDING (NATIVE) 0.060 0.000
ACRE 0.000 0.00
1,350.00000 0.000 0.00
1215 212-00032 SOIL CONDITIONING 0.060 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
1220 213-00003 MULCHING (WEED FREE) 0.060 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
1225 213-00061 MULCH TACKIFIER 6.000 0.000
1B 0.000 0.00
2.35000 0.000 0.00
1230 504-04410 *BLOCK FACING 717.000 0.000
SF 0.000 0.00
6.13000 0.000 0.00
1235 514-00000 PIPE RAILING 95.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1240 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 128.000 0.000
LF 0.000 0.00

250.00000 0.000 0.00
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PROJECT : BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0350 PEDESTRIAN PLAZAS
1245 601-03000 CONCRETE CLASS D 5.000 0.000
cYy 0.000 0.00
400.00000 0.000 0.00
1250 602-00020 REINFORCING STEEL (EPOXY COATED) 381.000 0.000
LB 0.000 0.00
0.85000 0.000 0.00
1255 608-00006 CONCRETE SIDEWALK (6 INCH) 150.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1260 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 792.000 0.000
SF 0.000 0.00
6.00000 0.000 0.00
CAT 0350 CURRENT AMT 67,358.96 $ 0.008$ 252.00
CAT NOO0400 CONSTRUCTION ENGINEERING
1265 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.300
EACH 0.100 4,000.00
40,000.00000 0.400 16,000.00
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.300
EACH 0.100 4,000.00
40,000.00000 0.400 16,000.00
1275 620-00020 SANITARY FACILITY 1.000 0.300
EACH 0.100 160.00
1,600.00000 0.400 640.00
CAT 0400 CURRENT AMT 81,600.00 $ 8,160.00 % 32,640.00
CAT NOO500 UTILITIES BY CONTRACTOR
1280 202-00035 *REMOVAL OF PIPE 345.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1285 619-06120 *12 INCH DUCTILE IRON PIPE 318.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
1290 619-06160 16 INCH DUCTILE IRON PIPE 8.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00




CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 15576-BID ESTIMATE RUN 07/21/2008
PROJECT : BR 0581-008 ESTIMATE NO: 0005 21:38:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0500 UTILITIES BY CONTRACTOR
1295 619-10220 22 INCH WELDED STEEL PIPE 45.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
1300 619-71516 2 INCH AIR AND VACUUM VALVE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
1305 619-75096 12 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
CAT 0500 CURRENT AMT § 72,475.00 $ 0.00s 0.00

PROJECT TOTAL

CURRENT AMT §

5,264,703.96 $

308,398.15 $ 1,382,519.20



